PHASE		DETAILS	P.I.C	Status	
		PROJECT WORKING DAY:			
DAY 1 & 2	Project Conception and Initiation	- Project PROPPOSAL	all team	COMPLETED	P R E S E N T D A Y
		- Github Repo Manager	Tracie	Luan		
		- searching data sets	all team		
		- Buy a domain for web	Tracie		
		- Read me file writting link to Homepage	Tracie		
		- agreed on data sets	all team		
DAY 3	Project detail Planning & Starting steps	- manipulating data	James	Tracie	completed	
		- HTML	CSS draft (landing page)	Tracie	completed	
		- HTML	CSS develop more & complete	Luan	completed	
		- Web direction	Task list & timeline management	Tracie	completed	
		- SQL database	Tracie	completed	
DAY 4	Deeper diving	- Plotting all line charts	Brandon	completed	
		- Plotting all bubble charts	Brandon	completed	
		- Plotting all candle stick	Tracie	James	completed	
		- html	css files for 3 content pages & link to landing pages	Tracie	completed	
		- Flask	Api	Luan	COMPLETED	
DAY 5	Fine-tune the web for presentation	fine-tune content (text)	Ariana	almost completed	
		- Link all plot.js to html & css	Luan	completed	
		- polish	finish the home page	Luan	completed	
		- each member to send short bio & pic to Luan	completed	completed	
		- outlier maths & analysis writting	Tracie	completed	
		- Analysis writting	Tracie	completed	
		- Push all into github.io	James|Luan		
FINAL DAY	G-TIME: PRESENTATION	- Home page	Luan		
		- about us	all team		
		- Industry 3 pages	Tracie|Brandon|Ari|James		

Project Timeline +